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From: Williams, Jonathan
To: McDonnell, Kimberlee
Subject: FW: IMPORTANT --- RE: Briefing paper for HQ for NTOC meeting
Date: Saturday, November 01, 2014 6:06:28 PM
Importance: High


 
 
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA  98101
 
Telephone:  (206) 553-1369
E-mail:  williams.jonathan@epa.gov
 


From: Sheldrake, Beth 
Sent: Thursday, July 17, 2014 11:26 AM
To: Vergeront, Julie; Williams, Jonathan
Cc: Boyd, Andrew; Grandinetti, Cami
Subject: IMPORTANT --- RE: Briefing paper for HQ for NTOC meeting
Importance: High
 


Hi, Julie.  I have been on extended leave since June 25th and assumed this was getting taken care of. 
 Can you let me know ASAP if you didn’t get something on FMC?  I believe Jonathan Williams is out
 of the office today.  I am teleworking today and can try and scramble to put something together,
 but it will take at least a few hours.
 
Thanks! 
 
 
________________________________________________________
Beth Sheldrake | Unit Manager
U.S. Environmental Protection Agency | Region 10
Office of Environmental Cleanup
Superfund Site Cleanup Unit #1
p: 206.553.0220 | c: 206.890-1827 | sheldrake.beth@epa.gov
 
 


From: Vergeront, Julie 
Sent: Wednesday, July 16, 2014 12:47 PM
To: Williams, Jonathan; Sheldrake, Beth
Cc: Boyd, Andrew
Subject: Briefing paper for HQ for NTOC meeting
 
Just checking to see if you have updated the FMC briefing paper Andy forwarded to you last week.
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HQ has asked for it by today so they can update their managers for their meetings with Tribes next
 week.
 
Since Dennis will be at some of the meetings as well, we will also be providing the updated briefing
 papers on Simplot and FMC to Dennis.
 
Thanks,
 
Julie A. Vergeront
Assistant Regional Counsel
EPA Region 10
1200 Sixth Avenue, Suite 900
Seattle, WA 98101
206-553-1497
vergeront.julie@epa.gov
 
Confidential communication for internal deliberations only; attorney-client privilege, attorney work
 product and/or enforcement privilege; do not distribute outside EPA or DOJ
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From: Williams, Jonathan
To: McDonnell, Kimberlee
Subject: FW: Johnathan and Ed Weekly FMC Check In Call
Date: Saturday, November 01, 2014 5:59:56 PM


 
 
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA  98101
 
Telephone:  (206) 553-1369
E-mail:  williams.jonathan@epa.gov
 


From: Greutert, Ed [USA] [mailto:greutert_ed@bah.com] 
Sent: Monday, July 14, 2014 9:16 PM
To: Williams, Jonathan
Subject: RE: Johnathan and Ed Weekly FMC Check In Call
 
Johnathan-
 
If Wednesday at 4:00PM works, let’s do it then.
 
Thanks,
 
Ed Greutert, P.E.
Sr. Associate
Booz | Allen | Hamilton


Office:   206 652 3014
Mobile:  206 794 7526
greutert_ed@bah.com


 
 
-----Original Appointment-----
From: Williams, Jonathan [mailto:Williams.Jonathan@epa.gov] 
Sent: Monday, July 14, 2014 5:10 PM
To: Greutert, Ed [USA]
Subject: Declined: Johnathan and Ed Weekly FMC Check In Call
When: Tuesday, July 15, 2014 9:30 AM-10:30 AM (UTC-08:00) Pacific Time (US & Canada).
Where: Ed to Call Johnathan at his desk unless otherwise instructed
 
 
Ed:
 
I will be in an all-day professional training course Tuesday and Wednesday of this week, out of the
 office on Thursday, and back on Friday.  Sorry that I forgot about the training this week when we
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 spoke last week.
 
Let me know how your schedule looks, and we can either teleconference tomorrow before 9 am or
 at noon, Wednesday after 4 pm,  or sometime Friday other than 2-3 pm.
 
Jonathan
 
 








From: Williams, Jonathan
To: McDonnell, Kimberlee
Subject: FW: Weekly Report
Date: Saturday, November 01, 2014 5:55:29 PM


 
 
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA  98101
 
Telephone:  (206) 553-1369
E-mail:  williams.jonathan@epa.gov
 


From: Williams, Jonathan 
Sent: Wednesday, July 23, 2014 5:43 PM
To: Blocker, Shawn; Sheldrake, Beth
Subject: Weekly Report
 
 


Staff Weekly Report EPA Region 10
 *** Internal Use Only ***


Weekly Report for  Williams, Jonathan
Last Person to touch: Jonathan Williams
Office: ECL
Branch: RCP
Unit Acronym:  SCU3
Team:
FINAL
For the week ending (enter a Thursday):   07/24/2014
 
A. HOT TOPICS
 
For this Week for possible elevation to RA (please be concise and indicate the project at the
 beginning of your comments):
 
None.
 
Upcoming (please be concise and indicate the project at the beginning of your comments):
 
None anticipated.
 
B. Other News (may be selected by UM to be elevated):
 
FMC OU of EMF Site (near Pocatello, ID):
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This week EPA received final design documents for grading of the slag piles at the former
 FMC facility to prepare for engineered capping. FMC has proposed a remedial action
 schedule which calls for grading to begin August 22.  Capping is planned for the 2015
 construction season.
 
EPA comments on the May 2014 FMC OU Bench-Scale Treatability Study Work Plan for the
 groundwater treatment Remedial Design likely to be completed this week.
 
FMC Gamma Cap Work Plan Addendum submittal anticipated July 25.
 
Hylebos Waterway, CBN/T Site (Tacoma, WA):
 
Ecology was able to acquire Hylebos Waterway surface sediment samples July 18, prior to
 raising of the derelict vessel Helena Star, consistent with the July 16 SAP jointly developed
 by EPA and Ecology.  The vessel was raised, patched, floating, and being readied for towing
 to Seattle for dismantling/recycling as of July 23.  Post-removal sediment quality sampling
 consistent with the SAP is planned for next week.
 
Mouth of Hylebos Clear Creek Mitigation Report final draft submitted July 18 in response to
 comments provided July 3; review expected to conclude this week or next.
 
Mouth of Hylebos CERCLA coordination language provided to Corps of Engineers prior to
 their publishing a public notice for the Tacoma Industrial Properties in-water construction
 permit application.  The proposed project would be located within a natural recovery area
 where the quality of subsurface sediment has not been well characterized, and the potential
 for buried contamination to be released is of concern.
 
Draft FYR language for Hylebos Waterway (Mouth, Head, Occidental) provided by Corps of
 Engineers this week with EPA review to be completed by next week.
 
C.  Planned Significant Travel, Training & Leave (Please indicate your name at the
 beginning of your comments):
.
Jonathan Williams
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA  98101
 
Telephone:  (206) 553-1369
E-mail:  williams.jonathan@epa.gov
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From: Williams, Jonathan
To: McDonnell, Kimberlee
Subject: FW: Weekly Report
Date: Saturday, November 01, 2014 5:52:04 PM


 
 
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA  98101
 
Telephone:  (206) 553-1369
E-mail:  williams.jonathan@epa.gov
 


From: Williams, Jonathan 
Sent: Wednesday, July 23, 2014 1:02 PM
To: Sheldrake, Beth
Subject: RE: Weekly Report
 
Yes, the current proposed schedule, submitted with the Grading Phase RD and RAWP submittals
 received yesterday, is to begin site-wide grading August 22.  I’m available to discuss this and other
 FMC site matters at your convenience.
 
Jonathan Williams
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA  98101
 
Telephone:  (206) 553-1369
E-mail:  williams.jonathan@epa.gov
 


From: Sheldrake, Beth 
Sent: Thursday, July 17, 2014 10:35 AM
To: Williams, Jonathan
Subject: RE: Weekly Report
 
Thanks, Jonathan.  Glad to hear the FMC grading design is moving forward.  Are there still plans to
 start construction this year?
 
We should probably touch base next week and just check in on how things are going on FMC…
 
 
________________________________________________________
Beth Sheldrake | Unit Manager
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U.S. Environmental Protection Agency | Region 10
Office of Environmental Cleanup
Superfund Site Cleanup Unit #1
p: 206.553.0220 | c: 206.890-1827 | sheldrake.beth@epa.gov
 
 


From: Williams, Jonathan 
Sent: Wednesday, July 16, 2014 5:17 PM
To: Blocker, Shawn; Sheldrake, Beth
Subject: Weekly Report
 
 


Staff Weekly Report EPA Region 10
 *** Internal Use Only ***


Weekly Report for  Williams, Jonathan
Last Person to touch: Jonathan Williams
Office: ECL
Branch: RCP
Unit Acronym:  SCU3
Team:
FINAL
For the week ending (enter a Thursday):   07/17/2014
 
A. HOT TOPICS
For this Week for possible elevation to RA (please be concise and indicate the project at the
 beginning of your comments):
 
None.
 
Upcoming (please be concise and indicate the project at the beginning of your comments):
 
None anticipated.
 
B. Other News (may be selected by UM to be elevated):
 
FMC OU of EMF Final Grading Phase Design Plans to be submitted July 18 in response to
 EPA and IDEQ comments of July 10. 
 
Hylebos Waterway SAP for surface sediment quality sampling/analysis before/after raising of
 derelict vessel Helena Star finalized and sent out July 16. Acquisition of nine discrete
 sediment samples, compositing into three samples, and transport to Ecology's Manchester
 laboratory for analysis is scheduled to occur July 18.  Ecology is providing the field sampling
 crew and sample transport to lab with EPA to pay for the analytical costs.
 
Mouth of Hylebos Clear Creek Mitigation Report final draft not submitted as anticipated in
 response to comments provided July 3.  Questions raised about future monitoring to
 demonstrate effectiveness of planned maintenance.
 
C.  Planned Significant Travel, Training & Leave (Please indicate your name at the
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 beginning of your comments):
 
Jonathan Williams attended High Resolution Site Characterization (HRSC) course at the
 Regional Office along with some other RPMs and Hydrogeologists July 15-16, and will be on
 annual leave July 17.
 
 
 
 
 
Jonathan Williams
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA  98101
 
Telephone:  (206) 553-1369
E-mail:  williams.jonathan@epa.gov
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From: Williams, Jonathan
To: McDonnell, Kimberlee
Subject: FW: Weekly Report
Date: Saturday, November 01, 2014 6:03:46 PM


 
 
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA  98101
 
Telephone:  (206) 553-1369
E-mail:  williams.jonathan@epa.gov
 


From: Sheldrake, Beth 
Sent: Thursday, July 17, 2014 10:35 AM
To: Williams, Jonathan
Subject: RE: Weekly Report
 
Thanks, Jonathan.  Glad to hear the FMC grading design is moving forward.  Are there still plans to
 start construction this year?
 
We should probably touch base next week and just check in on how things are going on FMC…
 
 
________________________________________________________
Beth Sheldrake | Unit Manager
U.S. Environmental Protection Agency | Region 10
Office of Environmental Cleanup
Superfund Site Cleanup Unit #1
p: 206.553.0220 | c: 206.890-1827 | sheldrake.beth@epa.gov
 
 


From: Williams, Jonathan 
Sent: Wednesday, July 16, 2014 5:17 PM
To: Blocker, Shawn; Sheldrake, Beth
Subject: Weekly Report
 
 


Staff Weekly Report EPA Region 10
 *** Internal Use Only ***


Weekly Report for  Williams, Jonathan
Last Person to touch: Jonathan Williams
Office: ECL
Branch: RCP
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Unit Acronym:  SCU3
Team:
FINAL
For the week ending (enter a Thursday):   07/17/2014
 
A. HOT TOPICS
For this Week for possible elevation to RA (please be concise and indicate the project at the
 beginning of your comments):
 
None.
 
Upcoming (please be concise and indicate the project at the beginning of your comments):
 
None anticipated.
 
B. Other News (may be selected by UM to be elevated):
 
FMC OU of EMF Final Grading Phase Design Plans to be submitted July 18 in response to
 EPA and IDEQ comments of July 10. 
 
Hylebos Waterway SAP for surface sediment quality sampling/analysis before/after raising of
 derelict vessel Helena Star finalized and sent out July 16. Acquisition of nine discrete
 sediment samples, compositing into three samples, and transport to Ecology's Manchester
 laboratory for analysis is scheduled to occur July 18.  Ecology is providing the field sampling
 crew and sample transport to lab with EPA to pay for the analytical costs.
 
Mouth of Hylebos Clear Creek Mitigation Report final draft not submitted as anticipated in
 response to comments provided July 3.  Questions raised about future monitoring to
 demonstrate effectiveness of planned maintenance.
 
C.  Planned Significant Travel, Training & Leave (Please indicate your name at the
 beginning of your comments):
 
Jonathan Williams attended High Resolution Site Characterization (HRSC) course at the
 Regional Office along with some other RPMs and Hydrogeologists July 15-16, and will be on
 annual leave July 17.
 
 
 
 
 
Jonathan Williams
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA  98101
 
Telephone:  (206) 553-1369
E-mail:  williams.jonathan@epa.gov
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From: Williams, Jonathan
To: McDonnell, Kimberlee
Subject: FW: Weekly
Date: Saturday, November 01, 2014 5:53:25 PM


 
 
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA  98101
 
Telephone:  (206) 553-1369
E-mail:  williams.jonathan@epa.gov
 


From: Williams, Jonathan 
Sent: Wednesday, July 23, 2014 5:03 PM
To: Sheldrake, Beth
Subject: RE: Weekly
 
I was planning to put something in to that effect but not as a “hot item” as I don’t think it requires
 upper management awareness.  Also, EPA has not yet approved the FMC submittals and proposed
 schedule.  The August 22 date might end up being pushed back. 
 
I’ll complete my weekly before leaving tonight.  Thanks.
 
Jonathan Williams
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA  98101
 
Telephone:  (206) 553-1369
E-mail:  williams.jonathan@epa.gov
 


From: Sheldrake, Beth 
Sent: Wednesday, July 23, 2014 4:56 PM
To: Williams, Jonathan
Subject: Weekly
 
Jonathan – I was thinking we should put something in the Weekly “Hot Items” on FMC. 
 Comments, changes, additions are welcome.  THANKS!
 
FMC (near Pocatello, ID):  This week EPA received final design documents for grading of the
 slag piles at the former FMC facility to prepare for engineered capping. Grading is scheduled
 to begin the week of August 22nd. Capping is planned for the 2015 construction season.
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________________________________________________________
Beth Sheldrake | Unit Manager
U.S. Environmental Protection Agency | Region 10
Office of Environmental Cleanup
Superfund Site Cleanup Unit #1
p: 206.553.0220 | c: 206.890-1827 | sheldrake.beth@epa.gov
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From: Williams, Jonathan
To: McDonnell, Kimberlee
Subject: FW: [External] FMC OU RDRA Monthly Report #13 - June 2014
Date: Saturday, November 01, 2014 6:03:11 PM
Attachments: 2014-07-15 FMC Plant OU RDRA Order Monthly Report 13 - June 2014.pdf


 
 
Jonathan Williams
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA  98101
 
Telephone:  (206) 553-1369
E-mail:  williams.jonathan@epa.gov
 


From: Greutert, Ed [USA] [mailto:greutert_ed@bah.com] 
Sent: Wednesday, July 16, 2014 3:53 PM
To: Williams, Jonathan
Subject: FW: [External] FMC OU RDRA Monthly Report #13 - June 2014
 
Johnathan-
 
I thought this report might be useful as a guide for our call this afternoon.  I will call shortly.
 
Tx,
 
Ed Greutert, P.E.
Sr. Associate
Booz | Allen | Hamilton


Office:   206 652 3014
Mobile:  206 794 7526
greutert_ed@bah.com


 


From: Rob Hartman [mailto:Rob.J.Hartman@mwhglobal.com] 
Sent: Tuesday, July 15, 2014 1:46 PM
To: williams.jonathan@epa.gov
Cc: Greutert, Ed [USA]; Barbara Ritchie; Kelly Wright; susanh@ida.net; Bruce.Olenick@deq.idaho.gov;
 Douglas.Tanner@deq.idaho.gov; Scott.Miller@deq.idaho.gov; Leslie Plazio (Leslie.Plazio@fmc.com);
 Marguerite Carpenter; David Heineck; Mike Steiner; Marc Bowman
Subject: [External] FMC OU RDRA Monthly Report #13 - June 2014
 
Jonathan:
 
Please find attached the FMC OU RDRA Monthly Report #13 for June 2014 as required
 under Paragraph 55 of the FMC Plant OU RDRA Unilateral Administrative Order reporting
 on the status of implementation of the Remedial Design / Remedial Action work.  This
 report covers the time period from June 1 to June 30, 2014.
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2890 East Cottonwood Parkway Tel:  801 617-3200 Building a Better World 
Suite 300 Fax: 801 617-4200 
Salt Lake City, UT  84121 



 



  
Via email 
 
July 15, 2014 
 
Jonathan Williams 
Remedial Project Manager, Superfund Program 
US EPA, Region 10 
1200 Sixth Avenue 
Seattle, WA 98101  
 
RE: MONTHLY REPORT NO. 13 – JUNE 2014 



FMC Operable Unit of the Eastern Michaud Flats Superfund Site 
 Unilateral Administrative Order for Remedial Design and Remedial Action 
 Docket No. CERCLA-10-2013-0116 



 
 



Dear Mr. Williams, 
 
This is the monthly report concerning the FMC Plant OU (the site) submitted pursuant to 
Paragraph 55 of the subject Unilateral Administrative Order for Remedial Design and Remedial 
Action (UAO), effective June 20, 2013.  This report describes the time period between June 1, 
2014 and June 30, 2014. 
 
a) ACTIONS TAKEN DURING THE TIME PERIOD: 
 



 Submitted deliverables (listed in item c below) and began preparation of deliverables 
(listed in item d below) as required based on the effective date of the subject UAO.  



 
 The bulk groundwater samples from the 72 hour aquifer (pump) test collected during 



the Hydrogeologic Study were delivered to the treatability study laboratories pursuant to 
the Bench-Scale Treatability Study Work Plan Groundwater Remedial Design for the FMC OU.  
The samples were shipped to the Parson’s lab on June 19 and hand delivered to the FL 
Smidth lab on July 1.   
 



b) SUMMARY OF SAMPLING RESULTS AND DATA RECEIVED DURING THE 
TIME PERIOD  



 Pursuant to the Interim CERCLA Groundwater Monitoring Plan, groundwater samples were 
collected at the designated CERCLA groundwater wells during May 2014 as described in 
the May 2014 UAO monthly report and laboratory results were received on May 30, 
2014.  Data validation was performed in June.  The results/data from the 2014 
CERCLA groundwater monitoring will be reported in the Interim CERCLA 2014 
Groundwater Monitoring Report to be submitted in April 2015. 



 As specified in the Bench-Scale Treatability Study Work Plan Groundwater Remedial Design for 
the FMC OU, the validated analytical laboratory results for the samples collected during 
the bench-top treatability study will be reported to EPA in the Groundwater Remedy 











Mr. Jonathan Williams 
Remedial Project Manager, Superfund Program 
July 15, 2014 
Page 2 
 



  
  
  
 



Preliminary (30%) Design Submittal that is scheduled for submittal in December 2014 
per the Groundwater RD/RA Preliminary Schedule (Rev. 6.1) submitted with this UAO 
monthly report. 



c) PLANS, REPORTS AND OTHER DELIVERABLES SUBMITTED DURING 
THE TIME PERIOD 



Site-Wide Grading 



 On June 2, 2014, submitted the revised Soil Remedial Action Engineering Design and 
Supporting Documents pursuant to FMC’s response to comments to address EPA, 
IDEQ and SBT comments received on the March 3, 2014 draft submittal, including: 



o The Remedial Design Report (RDR);  



o Appendix A to the RDR - The Remedial Design drawings for the Site-wide 
Grading Phase (100%) and for the Capping Phase (still at 30% design;  



o Appendix B to the RDR – Design calculations; 



o Appendix C to the RDR – Design specifications; 



o  Appendix D to the RDR - Construction Quality Assurance/Quality Control Plan; 



o Appendix E to the RDR - Stormwater Management Design Report; and 



o Appendix F to the RDR – newly added to include the response to comments. 



 On June 2, 2014, submitted the Draft Remedial Action Work Plan (RAWP) for Site-Wide 
Grading Phase, including: 



o Appendix C of the RAWP - The Dust Control and Air Monitoring Plan;  



o Appendix H of the RAWP - The Performance Standards Verification Plan for RA-J 
and Cleaning Stormwater Piping at RA-A; and  



o Appendix I of the RAWP - The Cap Delineation Data Gap Work Plan. 



 Received EPA and IDEQ comments on the Soil Remedial Action Engineering Design, 
Supporting Documents and Draft Remedial Action Work Plan (RAWP) for Site-Wide Grading 
Phase. (submitted on June 2, 2014) dated and received on July 10, 2014.  



Groundwater Design 



 Received IDEQ comments on the Bench-Scale Treatability Study Work Plan Groundwater 
Remedial Design for the FMC OU dated May 23, 2014 on June 4, 2014.  FMC replied via 
email on June 4, 2014 that the IDEQ comments will be addressed during preparation of 
the report on the bench treatability study results.  
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 Received Shoshone-Bannock Tribes comments on the Bench-Scale Treatability Study Work 
Plan Groundwater Remedial Design for the FMC OU dated May 23, 2014 on June 6, 2014.  
FMC replied via email on June 9, 2014 clarifying the rationale for the laboratory analyses 
in the Work Plan in response to the SBT comments.   



Cap Design 



 On June 12, 2014, submitted supplemental responses to EPA’s Review of Responses to 
the Remedial Design (RD) Data Gap Report for the FMC OU dated January 2014 and revised 
RD Data Gap Report for the FMC OU - highlighted revisions - dated March 2014 and 
submitted to EPA on March 14, 2014.   



d) ACTIONS SCHEDULED FOR THE NEXT TWO MONTHS 



Site-Wide Grading 



 Prepare and submit for EPA approval “un-highlighted” Final versions of the Site-Wide 
Grading Phase Design, Plans, Specifications and Supporting Documents per EPA and 
IDEQ acceptance of the responses and highlighted revisions in the June 2, 2014 
revisions and provide a response to EPA’s four review of responses that require further 
response.  Submittal of final versions and responses targeted for July 18, 2014. 



 Prepare responses and appropriate revisions to the Remedial Action Work Plan (RAWP) for 
Site-Wide Grading Phase, Dust Control and Air Monitoring Plan and Cap Delineation Data Gap 
Work Plan per EPA and IDEQ comments dated and received on July 10, 2014.  
Submittal of the revised RAWP including the Contractor-prepared plans is targeted for 
July 18, 2014.  Contractor plans and RAWP Appendix location are: 



o Appendix A Contractor’s Construction Plan and List of Permits 



o Appendix B Contractor’s Construction Quality Control Plan 



o Appendix D Stormwater Pollution Prevention Plan 



o Appendix E Materials Management Plan 



o Appendix F Water Management Plan 



o Appendix G Emissions Reduction Plan 



o Appendix J Contractor’s Health and Safety Plan 



 Distribute final Emergency Response Plan (ERP) to response agencies and schedule 
meeting(s) targeted for July 28, 2014. 



 Pending EPA approval of the Site-Wide Grading Phase Design, Plans, Specifications 
and Supporting Documents and RAWP for Site-Wide Grading Phase targeted for August 
18, 2014, convene pre-construction inspection and meeting (target August 21, 2014) and 
commence the site-wide grading phase of the soil remedial action (target August 22, 
2014). 
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Groundwater Design 



 Continue to perform the work detailed in the Bench-Scale Treatability Study Work Plan 
Groundwater Remedial Design for the FMC OU. 



 Prepare and submit the Hydrogeologic Study Report with a target submittal by August 1, 
2014. 



Cap Design 



 Await EPA review/approval needed to finalize the Remedial Design (RD) Data Gap Report 
for the FMC Operable Unit (OU) dated January 2014 based on FMC’s supplemental 
responses to comments submitted for EPA review June 12, 2014.  



 Prepare and submit Gamma Cap Work Plan Addendum with target submittal by July 25, 
2014.  



 Pending EPA approval of the Cap Delineation Data Gap Investigation Work Plan (Appendix 
I of the RAWP), begin field implementation within 30 days. 



 
e) UNRESOLVED DELAYS ENCOUNTERED OR ANTICIPATED THAT MAY 



AFFFECT THE SCHEDULE FOR IMPLEMENTATION OF WORK AND 
EFFORTS TO MITIGATE 



 There are currently no unresolved delays encountered or anticipated, actual and 
anticipated modifications to the schedule are described in item f below.  



f) MODIFICATIONS TO WORK PLANS OR SCHEDULES PROPOSED  



a. Attached are the updated RD/RA Preliminary Schedules for soil and groundwater 
remedies (Revision 6.1 to Tables 6-1 and 6-2 of the RDWP). Revision 6.1 includes 
minor updates to reflect actual dates for submittals described in item c. above. 



b. As described under item c) above, FMC submitted the Soil Remedial Action Engineering 
Design, Supporting Documents and Draft Remedial Action Work Plan (RAWP) for Site-
Wide Grading Phase on June 2, 2014 and received EPA and IDEQ comments on that 
submittal on July 10, 2014.  The RD/RA Preliminary Schedule for the soil remedy 
has been revised to reflect actual dates and current projected schedule as 
summarized below (actuals are in bold font): 
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RD Deliverable / Work Element Date 



Submit Soil Remedy - Design Package; Site-Wide Grading 
and Stormwater Design and Plans submitted at the Pre-final 
(90%) RD level 



March 3, 2014 



EPA Comments on RD Package and Site-Wide Grading and 
Stormwater Design and Plans at the Pre-final (90%) RD level 



May 2, 2014 



Submit Final (100%) RD Package and Draft Remedial Action 
Work Plan for Site-Wide Grading phase 



June 2, 2014 



EPA review of FMC response to comments on Site-Wide 
Grading Phase Design, Plans, Specifications and Supporting 
Documents, and  
EPA Comments on Draft Remedial Action Work Plan for 
Site-Wide Grading phase  



July 10, 2014 



Submit Final Site-Wide Grading Phase Design, Plans, 
Specifications and Supporting Documents, and  
Submit revised Remedial Action Work Plan for Site-Wide 
Grading Phase with Contractor prepared plans 



July 18, 2014 



Distribute final ERP to response agencies and schedule 
meeting(s) 



July 28, 2014 



EPA approval of Site-Wide Grading Phase Design, Plans, 
Specifications and Supporting Documents and Final 
Remedial Action Work Plan for Site-Wide Grading Phase 



August 18, 2014 



Pre-Construction Inspection and Meeting August 21, 2014 



Start of Site-Wide Grading Construction August 22, 2014 



 



c. As described in the second bullet under item c) above, in response to Agency 
comments received on January 29, 2014 on the Gamma Cap Performance Evaluation 
Report and input during the March 6 conference call FMC submitted the Framework 
for Additional Test Gamma Cap Evaluation and Performance Verification on March 14, 
2014.  After receiving EPA comments on the Framework for Additional Test Gamma 
Cap Evaluation and Performance Verification (submitted on March 21, 2014), a 
teleconference call was held on May 16, 2014 to discuss these comments. The 
RD/RA Preliminary Schedule for the subsequent work plan and field 
implementation of the additional gamma cap study and development of a final 
gamma cap performance evaluation report has been revised to reflect a target for 
submittal of the Gamma Cap Work Plan Addendum by July 25, 2014.   
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If you have any questions concerning the monthly report, please feel free to call Marc Bowman 
at (801) 617-3234, Rob Hartman at (801) 617-3256, or Barbara Ritchie at (215) 299-6700. 
 
Sincerely, 



                                                   
Marc Bowman       Rob Hartman 
Project Director      RD Manager 
MWH Americas, Inc.      MWH Americas, Inc. 
 
cc: (as required under the UAO and as directed by EPA) 



Bruce Olenick, IDEQ 
Doug Tanner, IDEQ 
Scott Miller, IDEQ 
Kelly Wright, Shoshone-Bannock Tribes 
Susan Hansen, Shoshone-Bannock Tribes  











Soil Remedial Design / Remedial Action Preliminary Schedule (Rev 6.1) 



RD Deliverable/Work Element Schedule per UAO Baseline 1 Planned Revised Plan Actual



Submit Remedial Design Work Plan (RDWP) W/in 45 days EPA approval SC 8/12/2013



EPA Comments on RDWP NS 9/13/2013 10/28 and 12/12/2013



Submit Final RDWP 14 days or as specified by EPA 9/27/2013 12/19/2013



EPA Approval RDWP NS 10/14/2013 12/19/2013



RD Data Gap (DG) Acquisition Work Plan W/in 60 days EPA approval SC 7/15/2013



Gamma Cap (GC) Performance Evaluation Work Plan W/in 60 days EPA approval SC 7/15/2013



EPA approval of GC WP NS 8/16/2013 9/5/2013



EPA approval of DG WP NS 8/16/2013 10/22/2013



PT Field Work Per DG/GC Work Plans 8/26 to 9/27/2013 9/11 to 11/13/2013



Submit GC / DG PT Reports Per DG/GC Work Plans 10/25/2013 11/25/2013 / 1/28/14



EPA Comments on GC / DG PT Reports NS 11/22/2013 1/29, 2/20, 5/29/14



Submit Final DG PT Report 14 days or as specified by EPA 11/29/2013 3/14 and 6/12/14



EPA approval  DG PT Report NS 12/16/2014 6/30/2014



Submit Framework for AGCS NS NA 3/21/2014



EPA comments on Framework for AGCS NS NA 5/8/2014



Submit Gamma Cap Work Plan Addendum (GCWPA) NS NA 7/25/2014



EPA comments on GCWPA NS NA 8/25/2014



Submit revised GCWPA 14 days or as specified by EPA NA 9/1/2014



EPA approval  GCWPA NS NA 9/15/2014



GCWPA Field Work NS NA 9/16 to 10/5/14



Submit revised GC / GCWPA Report Per AGCS Work Plan NA 10/30/2014



EPA Comments on GC / GCWPA Report NS NA 11/28/2014



Submit Final GC / GCWPA Report 14 days or as specified by EPA NA 12/12/2014



EPA approval  GC / GCWPA Report NS NA 12/19/2014



Submit Soil Remedy - 90% Design Package for SW 
Grading and SMS and SWP / RA-J



 45 days after EPA approval of 
GC/DG PT reports



1/27/2014 
(Original 30% Soil)



3/3/2014



EPA Comments on 90% Design Package for SW 
Grading and SMS and SWP / RA-J



NS 3/6/2014 5/2/2014



Submit Final Design Package and Draft RAWP for SW 
Grading and SMS and SWP / RA-J



21 days after receipt of EPA 
comments on Pre-final RD



6/26/2014 6/2/2014



EPA review of FMC response to comments on Design 
for SW Grading and SMS and SWP / RA-J
EPA Comments on Draft RAWP for SW Grading and 
SMS and SWP/RA-J



NS NA 7/10/2014



Submit Final Design for SW Grading and SMS and 
SWP / RA-J and
Revised RAWP for SW Grading and SMS and 
SWP/RA-J and Contractor prepared plans



NS NS 7/18/2014



Distribute Final Emergency Response Plan to response 
agencies and schedule meeting(s)



NS NA 7/28/2014



EPA Approval RAWP for SW Grading and SMS and 
SWP / RA-J



NS NS 8/18/2014



Bid Package Preparation - Soil Remedy NS NA 3/17/2014



Evaluate Bids / Recommendation NS NA 6/4/2014



Remedial Design - Site-Wide (SW) Grading and Stormwater Management System (SMS) and Stormwater Pipe (SWP) and RA-J Elements 3



Execute PTs to Support Soil Remedial Design



Performance Testing (PT) Work Plans - Soil Remedy



Remedial Design Work Plan



Additional Gamma Cap Study (AGCS) 2



Remedial Contractor Procurement - Site-Wide (SW) Grading and SMS and SWP and RA-J Elements 3
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Soil Remedial Design / Remedial Action Preliminary Schedule (Rev 6.1) 



RD Deliverable/Work Element Schedule per UAO Baseline 1 Planned Revised Plan Actual



Award Contract for SW Grading and SMS 45 days after EPA approval RAWP 7/10/2014 8/18/2017



Pre-Construction Inspection and Meeting 30 days after Award RA Contract 7/17/2014 8/21/2014



Start of Construction SW Grading and SMS 15 days after Pre-Con Meeting 7/28/2014 8/22/2014



Submit Soil Remedy - 30% Design Package for 
Gamma and ET Caps



 45 days after EPA approval of 
GC/DG PT reports



1/27/2014 3/3/2014



EPA Comments on 30% RD Package for Gamma and 
ET Caps



NS 3/6/2014 5/2/2014



Submit Soil Remedy Pre-Final (90/95%) RD Package 
for Gamma and ET Caps



 120 days after receipt of EPA 
comments on 30% RD



5/1/2014 12/19/2014



EPA Comments on Pre-Final RD Package for Gamma 
and ET Caps



NS 5/29/2014 2/17/2015



Submit Soil Remedy Final RD Package (Integrated for 
SW Grading, SMS, Gamma and ET Caps)



21 days after receipt of EPA 
comments on Pre-final RD



6/26/2014 3/10/2015



Submit Draft RAWP Soil Remedy Concurrent with Pre-Final RD 5/1/2014 12/19/2014



EPA Comments on RAWP Soil Remedy NS 5/29/2014 2/17/2015



Submit Final RAWP Soil Remedy Concurrent with Final RD 6/26/2014 3/10/2015



Bid Package Preparation - Soil Remedy NS 5/5/2014 3/10/2015



Evaluate Bids / Recommendation NS 6/26/2014 4/17/2015



EPA Approval Soil Remedy Final RD and RAWP NS 7/7/2014 4/7/2015



Award Contract for Gamma and ET Caps 45 days after EPA approval RAWP 7/10/2014 4/7/2015



Pre-Construction Inspection and Meeting 30 days after Award RA Contract 7/17/2014 4/15/2015



Start of Construction - Gamma and ET Caps 15 days after Pre-Con Meeting 7/28/2014 4/20/2015



Institutional Control Implementation and Assurance Plan Submit with 30% RD for Soil RA 1/27/2014 3/3/2014



EPA Comments on ICIAP NS 4/28/2014 5/2/20144



Submit Final ICIAP 14 days or as specified by EPA 5/12/2014 12/19/2014



EPA Approval ICIAP NS 6/11/2014 4/7/2015



Implement ICIAP Per ICIAP



1 Baseline schedule is the Planned schedule from Table 6-1 of the draft RDWP, August 2013.



NS means no schedule (timeframe) specified in UAO.



NA means the item was not included in the baseline schedule.



Remedial Contractor Procurement - Gamma and ET Caps



Remedial Action Work Plan  - Gamma and ET Caps



Remedial Design - Gamma and ET Caps



Soil Remedial Action - Site-Wide (SW) Grading and SMS and SWP and RA-J Elements 3



4 Per EPA 5/2/14 comments on the ICIAP, the comments are preliminary and additional comments may be provided at a later date.



3 The stormwater pipe element is for cleaning and removal of sediment within the stormwater piping and the RA-J element is excavation of upper 6 inches of 
soil and removal / transport onto the FMC Plant Site for use as general fill during site-wide grading.



2 Per EPA 1/29/14 comments and recommendations on the Gamma Cap Performance Evaluation Report, EPA comments on the Framework for Additional 
Gamma Cap Study (5/8/14), and conference call on 5/16/14, the target date for FMC's submittal of the Gamma Cap Work Plan Addendum (i.e., work plan 
for additional study) is 7/25/14.



Institutional Control Program



Soil Remedial Action - Gamma and ET Caps
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Groundwater Remedial Design / Remedial Action Preliminary Schedule (Rev 6.1) 



RD Deliverable/Work Element Schedule per UAO
Baseline1 



Planned
Revised Plan Actual



Submit Remedial Design Work Plan W/in 45 days EPA approval SC 8/12/2013



EPA Comments on RDWP NS 9/13/2013 10/28 and 12/12/2013



Submit Final RDWP 14 days or as specified by EPA 9/27/2013 12/19/2013



EPA Approval RDWP NS 10/14/2013 12/19/2013



Groundwater Extraction Zone Hydrogeologic (EZH) Work Plan W/in 60 days EPA approval SC 7/15/2013



EPA Comments on GW EZH Work Plan NS 8/16/2013 9/16 and 12/6/2013



Submit Final Groundwater EZH Work Plan 14 days or as specified by EPA NA 1/10/2014



EPA approval of Groundwater EZH Work Plan NS 8/16/2013 2/6/2014



Submit GW Bench-top Treatability Study (BTS) Work Plan NS NA 5/23/2014



PT Field Work Per GW EZH Work Plan 8/26 to 11/8/2013 3/24 to 5/13/2014



Submit  GW EZH Report Per GW EZH Work Plan 1/10/2014 8/1/2014



EPA Comments on GW EZH Report NS 2/7/2014 10/10/2014



Submit Final GW EZH Report 14 days or as specified by EPA 2/14/2014 10/24/2014



EPA approval GW EZH Report NS 2/28/2014 11/21/2014



Laboratory Bench-topTreatability Study Per BTS Work Plan NA 6/4 to 8/15/2014



Submit BTS Report within GW Remedy - 30% Design Package Per BTS Work Plan NA 12/12/2014



Submit Groundwater Remedy - 30% Design Package
 45 days after EPA approval of GW 



EZH Report
3/24/2014 12/12/2014



EPA Comments on 30% RD Package NS 4/21/2014 2/12/2015



Submit Groundwater Remedy - 60% Design Package
90 days after EPA comments on 



30% RD
7/21/2014 4/9/2015



EPA Comments on 60% RD Package NS 8/22/2014 6/10/2015



Submit Pre-Final (90/95%) Groundwater RD Package
90 days after receipt of EPA 



comments on 60% RD
10/24/2014 8/5/2015



EPA Comments on Pre-Final RD Package NS 11/24/2014 10/6/2015



Submit Groundwater Remedy Final RD Package
21 days after receipt of EPA 
comments on Pre-final RD



12/15/2014 11/3/2015



Submit Draft RAWP Groundwater Remedy Concurrent with Pre-Final RD 10/24/2014 8/5/2015



EPA Comments on RAWP NS 11/24/2014 10/6/2015



Submit Groundwater Remedy Final RAWP Concurrent with Final RD 12/15/2014 11/3/2015



Bid Package Preparation Groundwater Remedy NS 10/30/2014 11/10/2015



Evaluate Bids / Recommendation NS 12/19/2014 12/15/2015



EPA Approval Groundwater Remedy Final RD and RAWP NS 1/15/2015 12/3/2015



Award RA Contract - Groundwater 45 days after EPA approval RAWP 3/1/2015 1/19/2016



Pre-Construction Inspection and Meeting 30 days after Award RA Contract 3/31/2015 2/17/2016



Start of Construction 15 days after Pre-Con Meeting 4/14/2015 3/2/2016



1 Baseline schedule is the Planned schedule from Table 6-2 of the draft RDWP, August 2013.



NS means no schedule (timeframe) specified in UAO.



NA means the item was not included in the baseline schedule.



FMC OU Remedial Design and Remedial Action July 2014



Remedial Contractor Procurement



Groundwater Remedial Action



Remedial Design Work Plan



Performance Testing (PT) Work Plans - Groundwater Remedy



Execute PTs to support Groundwater (GW) Remedial Design



Remedial Design - Groundwater Remedy



Remedial Action Work Plan  - Groundwater Remedy












Rob J. Hartman
MWH Americas, Inc.
(801) 617-3256
 








From: Williams, Jonathan
To: McDonnell, Kimberlee
Subject: FW: [External] RE: Grading Plan and Appendices?
Date: Saturday, November 01, 2014 5:40:34 PM


 
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA  98101
 
Telephone:  (206) 553-1369
E-mail:  williams.jonathan@epa.gov
 


From: Williams, Jonathan 
Sent: Tuesday, July 22, 2014 12:33 PM
To: Woodruff, Mary [USA]; Greutert, Ed [USA]
Cc: Keeton, Jeffrey [USA]
Subject: RE: [External] RE: Grading Plan and Appendices?
 
Yes, 1 pm is OK.  I’ll plan to meet Jeff Keeton in the Park Place Building lobby.
 
I will be handing off three binders, and a set of drawings, in addition to the CD.  A small backpack
 might be helpful.
 
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA  98101
 
Telephone:  (206) 553-1369
E-mail:  williams.jonathan@epa.gov
 


From: Woodruff, Mary [USA] [mailto:woodruff_mary@bah.com] 
Sent: Tuesday, July 22, 2014 11:52 AM
To: Williams, Jonathan; Greutert, Ed [USA]
Cc: Keeton, Jeffrey [USA]
Subject: RE: [External] RE: Grading Plan and Appendices?
 
Hi Jonathan –
 
Jeff Keeton will be picking up the CDs.  Does 1:00pm work for you? 
 
Thanks,
Mary
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Mary X Woodruff
 
Booz | Allen | Hamilton


2300 Main Street, Suite 900
Kansas City, MO  64108
816.448.3256 (office)
515.441.9582 (mobile)
woodruff_mary@bah.com


 
 
 


From: Williams, Jonathan [mailto:Williams.Jonathan@epa.gov] 
Sent: Tuesday, July 22, 2014 1:29 PM
To: Greutert, Ed [USA]
Cc: Woodruff, Mary [USA]
Subject: [External] RE: Grading Plan and Appendices?
 
Thanks for offering to pick up the RDR, RAWP, Supporting Documents, and Design Drawings.  They
 arrived earlier this morning.  Let me know who you will be sending over to  EPA’s office today, and
 when, so I can have your copy ready.
 
Jonathan Williams
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA  98101
 
Telephone:  (206) 553-1369
E-mail:  williams.jonathan@epa.gov
 


From: Greutert, Ed [USA] [mailto:greutert_ed@bah.com] 
Sent: Monday, July 21, 2014 9:50 AM
To: Williams, Jonathan
Cc: Woodruff, Mary [USA]
Subject: Grading Plan and Appendices?
 
Johnathan-
 
I just wanted to check on the status of the Revised Grading Plan and Appendices.  I realized that they
 will probably be too big to email so I suspect they might be arriving via fedex today.  I wanted to let
 you know I will be traveling today and if they show up, please let myself and Mary (cc’d) know and
 we will send someone over to get the CD’s and get those distributed via our FTP site.  We should be


 able to do that today since we have BAH folks that work over on the 7th floor of your building.
 
We will be able to consolidate the GWTS comments and have those to you tomorrow, but we are
 not sure we can provide recommendations for changes for Ed Barth’s comments and Craig
 Patterson’s comments as it might require talking to them about what they want done with respect
 to their comments.  Regardless, if that is the case we will give you a heads up on the EPA comments
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 that we were not able to resolve the recommendations for by tomorrow COB.  Please let me know if
 you have any questions.
 
Tx,
 
Ed Greutert, P.E.
Sr. Associate
Booz | Allen | Hamilton


Office:   206 652 3014
Mobile:  206 794 7526
greutert_ed@bah.com
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From: Williams, Jonathan
To: McDonnell, Kimberlee
Subject: FW: you should have received a Fed Ex delivery today?
Date: Saturday, November 01, 2014 5:43:02 PM


 
 
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA  98101
 
Telephone:  (206) 553-1369
E-mail:  williams.jonathan@epa.gov
 


From: Williams, Jonathan 
Sent: Tuesday, July 22, 2014 3:25 PM
To: Barbara Ritchie
Subject: RE: you should have received a Fed Ex delivery today?
 
The submittals arrived mid-morning today.  The package appears to be complete.  I provided a copy
 to BAH at 1 pm PDT this afternoon, and EPA’s RCRA program a few minutes ago.
 
I’m scheduled to be in the office the rest of this week and all of next week.  I don’t have that many
 meetings scheduled yet.  My preference to talk would be sometime next Monday-Wednesday as I
 might have more info to offer by then.  But this week would be OK too.  Let me know what
 dates/times are best for you.    
 
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA  98101
 
Telephone:  (206) 553-1369
E-mail:  williams.jonathan@epa.gov
 


From: Barbara Ritchie [mailto:BARBARA.RITCHIE@fmc.com] 
Sent: Monday, July 21, 2014 3:16 PM
To: Williams, Jonathan
Subject: you should have received a Fed Ex delivery today?
 
See attached.  Please confirm receipt and provide any comments on schedule ASAP.  What’s your
 availability to speak by phone in the next week to 10 days?
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Will Paul DesFosses and Cliff Merrill with CooperCM continue to be our oversight guys?  Assume
 you’ll provide them planned schedule.








From: Williams, Jonathan
To: McDonnell, Kimberlee
Subject: FW: you should have received a Fed Ex delivery today?
Date: Saturday, November 01, 2014 5:45:12 PM


 
 
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA  98101
 
Telephone:  (206) 553-1369
E-mail:  williams.jonathan@epa.gov
 


From: Williams, Jonathan 
Sent: Wednesday, July 23, 2014 12:27 PM
To: Meyer, Linda
Subject: FW: you should have received a Fed Ex delivery today?
 
If possible, I would like to have the broad contours of any RCRA program concerns with FMC’s RD
 and RAWP submittal in mind before discussing their proposed RA schedule next Monday.
 
Also, there will be an internal (EPA, IDEQ, Sho-Ban Tribe) teleconference (scheduled every two
 weeks) tomorrow 9-10 am.  Do you want to participate?  Are there any RCRA program “heads-up”
 that you think I should provide to that group?    
 
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA  98101
 
Telephone:  (206) 553-1369
E-mail:  williams.jonathan@epa.gov
 


From: Barbara Ritchie [mailto:BARBARA.RITCHIE@fmc.com] 
Sent: Wednesday, July 23, 2014 7:19 AM
To: Williams, Jonathan
Subject: RE: you should have received a Fed Ex delivery today?
 
Suggest a time on Monday 7/28.  I’m generally open.
 
Hopefully that will give you a few days to try to look at calendars and we can finalize dates for
 August.
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From: Williams, Jonathan [mailto:Williams.Jonathan@epa.gov] 
Sent: Tuesday, July 22, 2014 6:25 PM
To: Barbara Ritchie
Subject: RE: you should have received a Fed Ex delivery today?
 
The submittals arrived mid-morning today.  The package appears to be complete.  I provided a copy
 to BAH at 1 pm PDT this afternoon, and EPA’s RCRA program a few minutes ago.
 
I’m scheduled to be in the office the rest of this week and all of next week.  I don’t have that many
 meetings scheduled yet.  My preference to talk would be sometime next Monday-Wednesday as I
 might have more info to offer by then.  But this week would be OK too.  Let me know what
 dates/times are best for you.    
 
Jonathan Williams
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA  98101
 
Telephone:  (206) 553-1369
E-mail:  williams.jonathan@epa.gov
 


From: Barbara Ritchie [mailto:BARBARA.RITCHIE@fmc.com] 
Sent: Monday, July 21, 2014 3:16 PM
To: Williams, Jonathan
Subject: you should have received a Fed Ex delivery today?
 
See attached.  Please confirm receipt and provide any comments on schedule ASAP.  What’s your
 availability to speak by phone in the next week to 10 days?
 
Will Paul DesFosses and Cliff Merrill with CooperCM continue to be our oversight guys?  Assume
 you’ll provide them planned schedule.
 


Click here to report this email as spam.
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From: Williams, Jonathan
To: McDonnell, Kimberlee
Subject: FW: FMC 1st Quarter Report
Date: Saturday, November 01, 2014 5:44:08 PM
Attachments: SB CA Compliance Letter 7-18-14.pdf


Final FMC 1st QTR 2014.doc


 
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA  98101
 
Telephone:  (206) 553-1369
E-mail:  williams.jonathan@epa.gov
 


From: Williams, Jonathan 
Sent: Tuesday, July 22, 2014 3:52 PM
To: Sheldrake, Beth
Cc: Jennings, Jannine
Subject: FW: FMC 1st Quarter Report
 
I’ll e-mail Kelly back about me not being the Project Officer during the January-March 2014 period of
 performance.
 
When you have time, I would like to discuss some information in the report with you before possibly
 calling Kelly with questions. 
 
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA  98101
 
Telephone:  (206) 553-1369
E-mail:  williams.jonathan@epa.gov
 


From: Kelly Wright [mailto:kwright@sbtribes.com] 
Sent: Tuesday, July 22, 2014 3:25 PM
To: Williams, Jonathan; Tsing-Choy, Kathy
Cc: Virginia Monsisco; Shannell L. Bernal
Subject: FMC 1st Quarter Report
 


Jonathan, please find attached the 1st Quarter Report for the FMC Operable Unit Cooperative
 Agreement. According to the attached document from Jannine, we were late with the Simplot and
 Off-Site reports.  Both the Simplot and FMC Cooperative Agreements were signed on March 19,
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 10 



ECL- 113 



Mr. Kelly C. Wright 



1200 Sixth Avenue, Suite 900 
Seattle, WA 98101-3140 



JUL18 201~ 



Environmental Waste Management Program Manager 
Shoshone Bannock Tribes 
P.O. Box 306, Pima Drive 
Fort Hall, Idaho 83203 



OFFICE OF 
ENVIRONMENTAL 



CLEANUP 



Re: Compliance with Terms and Conditions of Cooperative Agreements VOOJ82901 and VOOJ82701; 
Eastern Michaud Flats Superfund Site Support- Simplot Operable Unit and Off-Plant Operable 
Unit 



Dear Mr. Wright: 



On March 19,2014 the US Environmental Protection Agency awarded a Cooperative Agreement in the 
amount of$20,552 to the Shoshone Bannock Tribes (Tribes), Environmental Waste Management 
Program, for activities in support of CERCLA Remedial Actions at the Simp lot Operable Unit (OU) of 
the Eastern Michaud Flats (EMF) Superfund Site. On February 7, 2014 the EPA awarded a Cooperative 
Agreement in the amount of$7,949 to the Tribes' Environmental Waste Management Program, for 
activities in support ofCERCLA Remedial Actions at the Off-Plant OU ofthe EMF Superfund Site. Per 
the Tribes' request, pre-award funds were authorized and a project period of January 1, 2014 to 
December 31 , 2014 was established for both agreements. Work under the agreements is to be completed 
in accordance with the approved work plan and the Terms and Conditions included in the Cooperative 
Agreement. 



Task 4 of the Work Plan for both agreements stipulates that quarterly reports will be submitted no later 
than 30 days after the end of each of the respective quarters. The Programmatic Conditions of the 
Agreement specify that the quarters end the last day of March, June, September and December. A 
quarterly report addressing activities under both agreements should have been submitted no later than 
April 30, 2014. No such reports have been received. Required contents of the report are identified in the 
Work Plan and in the Programmatic Conditions ofthe Agreement. Such reports are required even if no 
activity occurred under the Agreement. 



The Agreement also requires timely submission of reimbursement requests for all expenditures incurred 
under the Agreement. In the past, these requests have been submitted on a monthly basis. To date, only 
one request appears to have been submitted. The request, submitted under the Simplot Agreement, was 
recorded on March 20,2014 for the amount of$1 ,181.50. 



The above actions are inconsistent with the terms and conditions specified in the Cooperative 
Agreement. The EPA requests immediate submittal of the required first quarter reports. In addition, the 
Tribes should take action appropriate to ensure reimbursement requests are submitted in a timely 
manner. Separate reports covering work performed during the second quarter should be submitted by 











July 31, 2014. The reports must contain all of the information required by the work plans and the Terms 
and Conditions of the Agreement. 



If you have ·any questions regarding this matter, please contact me at 206-553-2724. 
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			QUARTERLY PERFORMANCE REPORT


1ST QUARTER





			Tribe’s Name


			Shoshone-Bannock Tribes





			Tribal Environmental Contact Name


			Kelly Wright, Environmental Waste Management Program Manager





			Tribe’s Phone Number


			(208) 236-1049





			Grant Name


			Shoshone Bannock Tribes Eastern Michaud Flats Superfund Cooperative Agreement





			Grant Number and Project Period


			V-00J82801-0





			Reporting Quarter/Dates


			January 1, 2014 through March 31, 2014





			EPA’s Project Officer Name and Address


			Jon Williams


1200 Sixth Avenue, Suite 900, ECL -111


Seattle, WA 98101





			ENVIRONMENTAL WASTE MANAGEMENT PROGRAM


Kelly Wright, Program Manager





			List Objective/Task from your Scope of Work, including targeted Completion Date


			Describe what activities were undertaken this quarter to accomplish this Task  (including status, summary,  accomplishments & if the task is on schedule)


			If you had problems, what corrective actions 


Did you take to resolve them?


			How much additional time and money are needed to complete this task?  If a new target completion date is proposed, please list.





			Task 1: Remedial Design, Remedial Action and Other Documents





			Sub-Task  I. Remedial Action


			For the 1st quarter, we received the following documents:


· Engineering Design Submittal



· Draft Remedial Design Report



· Design Drawings



· Calculations



· Specifications



· Construction Quality Assurance Plan



· Site-Wide Stormwater Management Design Plan



· Soil Remedial Action Supporting Documents



· Emergency Response Plan



· Transportation & Off-Site Disposal Plan



· Performance Standards Verification Plan



· Operations, Monitoring & Maintenance Plan






			None


			None





			Sub-Task II. Construction QA/QC 


			Submitted March 2014


			None


			None





			Sub-Task III.  Emergency Response 


			Submitted March 2014


			None


			None





			Sub-Task-IV.  Remedial Design QAPP & SAP


			Submitted March 2014


			None


			None





			Sub-Task-V. Operation & Maintenance  


			Submitted March 2014


			None


			None





			Sub-Task VI. Performance Standard Verification


			Submitted March 2014


			None


			None





			Sub-Task VII. Performance Testing


			Submitted March 2014


			None


			None





			Task 2: Public Involvement





			Sub-Task I. Regular Quarterly District Meetings (5 Districts)


			District lodges updating varies depending upon the activities going on at


			None


			None





			Sub-Task II. Monthly communication with Policy Makers


			Routine meetings with the Land Use Policy Commissioners and the Fort Hall Business Council generally monthly and on several occasions twice a month.  Kept to date on the ongoing activities at FMC.


			None


			None





			Task 3: UAO - All Ponds





			Sub-Task I. Gas Extraction 


			February, FMC notified EPA that Pond 18A was generating increased levels of phosphine.


			February gas extraction rate was increased to 2 pounds/day. 


			None





			Sub-Task II. Long term monitoring 


			FMC continues to neglect notification of the responsible agencies especially with increased releases of phosphine to the environment.  Elevated concentrations of phosphine have historically occurred during the winter months which were the case again this year.


			Tribes are concerned with the fact that continuous monitoring does not adequately address 24 hours a day and seven days a week.


			





			Sub-Task III. Other Events As Defined


			Elevated concentrations of phosphine was detected at Pond 18A.


			None


			None





			Task 4: Monitoring Oversight:  





			Onsite during all remedial activities including but not limited to: reviewing, completing independent monitoring, and oversight.  


			Tribes need to stress the importance of collecting all necessary analytical data as these investigations or treatment studies are being implemented.  Both Principle Responsible Parties are doing groundwater extraction & treatment.  Tribes are concerned that additional chemicals of concern will be drawn into other locations or new chemicals brought to life. 



Tribes have been in and around the FMC site during 1st quarter. 


			During the development of this work plan, both EPA and Tribes agreed that FMC would be requested to analyze these samples for additional analyses.  If they don’t agree to perform them, the Tribes will be requesting at least $26,000 per quarter for groundwater analyses.


			None





			Task 5:  Project Management





			Sub-Task I. Monthly Drawdowns


			Monthly drawdowns will start occurring on a monthly basis. These were being charged to another internal resource and working on getting these correctly charged.


			None


			None





			Sub-Task II. Quarterly Reporting


			1st Quarter was late. Oversight by the Program based on the award being made March 19, 2014.


			None


			None








			ENVIRONMENTAL WASTE MANAGEMENT PROGRAM



Kelly Wright, Program Manager 


Comparison of Amount Budgeted vs. Amount Spent


Please describe how much you budgeted versus how much money you actually need to complete activities





			Total Grant Amount Awarded:



See Total Budget Period Cost block on Grant Award Agreement for this figure




			$68,114


			Amount Spent:



How much money have you actually spent?


			$6,465





			Funds Necessary to Complete this Project: 



How much money will it cost to complete this project?


			$61, 649


			Unexpended Funds Remaining in the Grant:



How much money remains in your grant? 


			$61, 649





			Funds Requested from EPA to Date:


Cumulative; what is the total amount requested from EPA?


			$0


			Amount & Date of Last Request for Reimbursement/Advance Payment?


			$0








			Additional Information & Comments





			








Finance Department and the EWMP are trying to resolve the charges for labor hours used to complete tasks during January through March.  Award was provided March 19, 2014 at which EPA agreed to cover charges occurred during the 1st Quarter of the calendar year 2014.  Hopefully, these charges will become more in line by the 3rd Quarter Report.  1st Quarter Report is being transmitted late as noted by the date on this page.


ATTACHMENT #1



DETAILED DOCUMENTS RECEIVED, REVIEWED AND/OR COMMENTS



(This list may not be all inclusive but tries to summarize activities that occurred during this quarter.) 



FMC OPERABLE UNIT DOCUMENTS


1. RD/RA Monthly Report #8



2. RD/RA Monthly Report #9


3. RD/RA Monthly Report #10



4. RCRA Pond Weekly Report #178


5. RCRA Pond Weekly Report #179



6. RCRA Pond Weekly Report #180



7. RCRA Pond Weekly Report #181



8. RCRA Pond Weekly Report #182



9. RCRA Pond Weekly Report #183



10. RCRA Pond Weekly Report #184



11. RCRA Pond Weekly Report #185



12. RCRA Pond Weekly Report #186



13. RCRA Pond Weekly Report #187



14. RCRA Pond Weekly Report #188



15. RCRA Pond Weekly Report #189



16. Extraction Zone Study Work Plan



17. Data Gap Report


18. FMC Response to Comments for Data Gap Report



19.  RCRA Groundwater Report – Additional copies sent to Susan Hanson


FMC OPERABLE UNIT CONFERENCE CALLS



1. January Monthly Call-in With and Without FMC



2. February Monthly Call-in With and Without FMC


3. March Monthly Call-in With and Without FMC


Detailed Budget Information



			Description


			Date


			FMC


			Cost





			Contractor


			Jan-14


			 $  3,183.75 


			 $  3,183.75 





			 


			Feb-14


			 


			 





			 


			March-14


			 $  3,281.25 


			 $  3,281.25 





			Employee(s)


			Jan-14


			


			





			 


			Feb-14


			


			





			 


			March-14


			


			





			Fringe


			Jan-14


			


			





			 


			Feb-14


			


			





			 


			March-14


			


			





			Indirect


			Jan-14


			


			





			 


			Feb-14


			


			





			 


			March-14


			


			





			1st Quarter Total


			Jan – March 2014


			 $6,465 


			 $6,465 





			Total to Date


			Jan – March 2014


			 $6,465 


			 $6,465 








Shoshone-Bannock FY-2014 – 1st Quarter Report



 July 21, 2014
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 2014 so the Program thought that the 1st Quarter could be included with the 2nd Quarter Report.
 


You should be receiving the 2nd Quarter Report shortly this week.  We are just fine tuning the
 information and lists as well as double checking our budget details which show that no resources
 were spent or requested from EPA.
 








From: Sheldrake, Beth
To: McDonnell, Kimberlee
Subject: Lepic FOIA FW: Briefing paper for HQ for NTOC meeting
Date: Monday, November 10, 2014 8:33:58 AM


 
 
 
________________________________________________________
Beth Sheldrake | Unit Manager
U.S. Environmental Protection Agency | Region 10
Office of Environmental Cleanup
Superfund Site Cleanup Unit #1
p: 206.553.0220 | c: 206.890-1827 | sheldrake.beth@epa.gov
 
 


From: Vergeront, Julie 
Sent: Wednesday, July 16, 2014 12:47 PM
To: Williams, Jonathan; Sheldrake, Beth
Cc: Boyd, Andrew
Subject: Briefing paper for HQ for NTOC meeting
 
Just checking to see if you have updated the FMC briefing paper Andy forwarded to you last week.
 
HQ has asked for it by today so they can update their managers for their meetings with Tribes next
 week.
 
Since Dennis will be at some of the meetings as well, we will also be providing the updated briefing
 papers on Simplot and FMC to Dennis.
 
Thanks,
 
Julie A. Vergeront
Assistant Regional Counsel
EPA Region 10
1200 Sixth Avenue, Suite 900
Seattle, WA 98101
206-553-1497
vergeront.julie@epa.gov
 
Confidential communication for internal deliberations only; attorney-client privilege, attorney work
 product and/or enforcement privilege; do not distribute outside EPA or DOJ
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From: Williams, Jonathan
To: McDonnell, Kimberlee
Subject: FW: FMC 1st Quarter Report
Date: Saturday, November 01, 2014 5:47:04 PM


 
 
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA  98101
 
Telephone:  (206) 553-1369
E-mail:  williams.jonathan@epa.gov
 


From: Williams, Jonathan 
Sent: Wednesday, July 23, 2014 12:33 PM
To: Kelly Wright; Tsing-Choy, Kathy
Cc: Virginia Monsisco; Shannell L. Bernal; Sheldrake, Beth; Rochlin, Kevin
Subject: RE: FMC 1st Quarter Report
 
Thanks.  I’ve looked this over and may call with questions/comments after further review, and
 consultation with Kevin when he returns to the office. 
 
I was not the Project  Officer during this period (January-February-March) of performance.  Kevin
 Rochlin served in that role until recently.  The second quarter (April-May-June) report due July 30,
 2014 should also list Kevin as the PO.   Please list me as the PO on the third quarter (July-August-
September) report due October 30, 2014. 
 
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA  98101
 
Telephone:  (206) 553-1369
E-mail:  williams.jonathan@epa.gov
 


From: Kelly Wright [mailto:kwright@sbtribes.com] 
Sent: Tuesday, July 22, 2014 3:25 PM
To: Williams, Jonathan; Tsing-Choy, Kathy
Cc: Virginia Monsisco; Shannell L. Bernal
Subject: FMC 1st Quarter Report
 


Jonathan, please find attached the 1st Quarter Report for the FMC Operable Unit Cooperative
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 Agreement. According to the attached document from Jannine, we were late with the Simplot and
 Off-Site reports.  Both the Simplot and FMC Cooperative Agreements were signed on March 19,


 2014 so the Program thought that the 1st Quarter could be included with the 2nd Quarter Report.
 


You should be receiving the 2nd Quarter Report shortly this week.  We are just fine tuning the
 information and lists as well as double checking our budget details which show that no resources
 were spent or requested from EPA.
 








From: Williams, Jonathan
To: McDonnell, Kimberlee
Subject: FW: FMC OU RDRA Monthly Report #13 - June 2014
Date: Saturday, November 01, 2014 6:01:00 PM
Attachments: 2014-07-15 FMC Plant OU RDRA Order Monthly Report 13 - June 2014.pdf


 
 
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA  98101
 
Telephone:  (206) 553-1369
E-mail:  williams.jonathan@epa.gov
 


From: Rob Hartman [mailto:Rob.J.Hartman@mwhglobal.com] 
Sent: Tuesday, July 15, 2014 1:46 PM
To: Williams, Jonathan
Cc: Greutert, Ed [USA]; Barbara Ritchie; Kelly Wright; susanh@ida.net;
 Bruce.Olenick@deq.idaho.gov; Douglas.Tanner@deq.idaho.gov; Scott.Miller@deq.idaho.gov; Leslie
 Plazio (Leslie.Plazio@fmc.com); Marguerite Carpenter; David Heineck; Mike Steiner; Marc Bowman
Subject: FMC OU RDRA Monthly Report #13 - June 2014
 
Jonathan:
 
Please find attached the FMC OU RDRA Monthly Report #13 for June 2014 as required
 under Paragraph 55 of the FMC Plant OU RDRA Unilateral Administrative Order reporting
 on the status of implementation of the Remedial Design / Remedial Action work.  This
 report covers the time period from June 1 to June 30, 2014.
 
Rob J. Hartman
MWH Americas, Inc.
(801) 617-3256
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2890 East Cottonwood Parkway Tel:  801 617-3200 Building a Better World 
Suite 300 Fax: 801 617-4200 
Salt Lake City, UT  84121 



 



  
Via email 
 
July 15, 2014 
 
Jonathan Williams 
Remedial Project Manager, Superfund Program 
US EPA, Region 10 
1200 Sixth Avenue 
Seattle, WA 98101  
 
RE: MONTHLY REPORT NO. 13 – JUNE 2014 



FMC Operable Unit of the Eastern Michaud Flats Superfund Site 
 Unilateral Administrative Order for Remedial Design and Remedial Action 
 Docket No. CERCLA-10-2013-0116 



 
 



Dear Mr. Williams, 
 
This is the monthly report concerning the FMC Plant OU (the site) submitted pursuant to 
Paragraph 55 of the subject Unilateral Administrative Order for Remedial Design and Remedial 
Action (UAO), effective June 20, 2013.  This report describes the time period between June 1, 
2014 and June 30, 2014. 
 
a) ACTIONS TAKEN DURING THE TIME PERIOD: 
 



 Submitted deliverables (listed in item c below) and began preparation of deliverables 
(listed in item d below) as required based on the effective date of the subject UAO.  



 
 The bulk groundwater samples from the 72 hour aquifer (pump) test collected during 



the Hydrogeologic Study were delivered to the treatability study laboratories pursuant to 
the Bench-Scale Treatability Study Work Plan Groundwater Remedial Design for the FMC OU.  
The samples were shipped to the Parson’s lab on June 19 and hand delivered to the FL 
Smidth lab on July 1.   
 



b) SUMMARY OF SAMPLING RESULTS AND DATA RECEIVED DURING THE 
TIME PERIOD  



 Pursuant to the Interim CERCLA Groundwater Monitoring Plan, groundwater samples were 
collected at the designated CERCLA groundwater wells during May 2014 as described in 
the May 2014 UAO monthly report and laboratory results were received on May 30, 
2014.  Data validation was performed in June.  The results/data from the 2014 
CERCLA groundwater monitoring will be reported in the Interim CERCLA 2014 
Groundwater Monitoring Report to be submitted in April 2015. 



 As specified in the Bench-Scale Treatability Study Work Plan Groundwater Remedial Design for 
the FMC OU, the validated analytical laboratory results for the samples collected during 
the bench-top treatability study will be reported to EPA in the Groundwater Remedy 











Mr. Jonathan Williams 
Remedial Project Manager, Superfund Program 
July 15, 2014 
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Preliminary (30%) Design Submittal that is scheduled for submittal in December 2014 
per the Groundwater RD/RA Preliminary Schedule (Rev. 6.1) submitted with this UAO 
monthly report. 



c) PLANS, REPORTS AND OTHER DELIVERABLES SUBMITTED DURING 
THE TIME PERIOD 



Site-Wide Grading 



 On June 2, 2014, submitted the revised Soil Remedial Action Engineering Design and 
Supporting Documents pursuant to FMC’s response to comments to address EPA, 
IDEQ and SBT comments received on the March 3, 2014 draft submittal, including: 



o The Remedial Design Report (RDR);  



o Appendix A to the RDR - The Remedial Design drawings for the Site-wide 
Grading Phase (100%) and for the Capping Phase (still at 30% design;  



o Appendix B to the RDR – Design calculations; 



o Appendix C to the RDR – Design specifications; 



o  Appendix D to the RDR - Construction Quality Assurance/Quality Control Plan; 



o Appendix E to the RDR - Stormwater Management Design Report; and 



o Appendix F to the RDR – newly added to include the response to comments. 



 On June 2, 2014, submitted the Draft Remedial Action Work Plan (RAWP) for Site-Wide 
Grading Phase, including: 



o Appendix C of the RAWP - The Dust Control and Air Monitoring Plan;  



o Appendix H of the RAWP - The Performance Standards Verification Plan for RA-J 
and Cleaning Stormwater Piping at RA-A; and  



o Appendix I of the RAWP - The Cap Delineation Data Gap Work Plan. 



 Received EPA and IDEQ comments on the Soil Remedial Action Engineering Design, 
Supporting Documents and Draft Remedial Action Work Plan (RAWP) for Site-Wide Grading 
Phase. (submitted on June 2, 2014) dated and received on July 10, 2014.  



Groundwater Design 



 Received IDEQ comments on the Bench-Scale Treatability Study Work Plan Groundwater 
Remedial Design for the FMC OU dated May 23, 2014 on June 4, 2014.  FMC replied via 
email on June 4, 2014 that the IDEQ comments will be addressed during preparation of 
the report on the bench treatability study results.  
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 Received Shoshone-Bannock Tribes comments on the Bench-Scale Treatability Study Work 
Plan Groundwater Remedial Design for the FMC OU dated May 23, 2014 on June 6, 2014.  
FMC replied via email on June 9, 2014 clarifying the rationale for the laboratory analyses 
in the Work Plan in response to the SBT comments.   



Cap Design 



 On June 12, 2014, submitted supplemental responses to EPA’s Review of Responses to 
the Remedial Design (RD) Data Gap Report for the FMC OU dated January 2014 and revised 
RD Data Gap Report for the FMC OU - highlighted revisions - dated March 2014 and 
submitted to EPA on March 14, 2014.   



d) ACTIONS SCHEDULED FOR THE NEXT TWO MONTHS 



Site-Wide Grading 



 Prepare and submit for EPA approval “un-highlighted” Final versions of the Site-Wide 
Grading Phase Design, Plans, Specifications and Supporting Documents per EPA and 
IDEQ acceptance of the responses and highlighted revisions in the June 2, 2014 
revisions and provide a response to EPA’s four review of responses that require further 
response.  Submittal of final versions and responses targeted for July 18, 2014. 



 Prepare responses and appropriate revisions to the Remedial Action Work Plan (RAWP) for 
Site-Wide Grading Phase, Dust Control and Air Monitoring Plan and Cap Delineation Data Gap 
Work Plan per EPA and IDEQ comments dated and received on July 10, 2014.  
Submittal of the revised RAWP including the Contractor-prepared plans is targeted for 
July 18, 2014.  Contractor plans and RAWP Appendix location are: 



o Appendix A Contractor’s Construction Plan and List of Permits 



o Appendix B Contractor’s Construction Quality Control Plan 



o Appendix D Stormwater Pollution Prevention Plan 



o Appendix E Materials Management Plan 



o Appendix F Water Management Plan 



o Appendix G Emissions Reduction Plan 



o Appendix J Contractor’s Health and Safety Plan 



 Distribute final Emergency Response Plan (ERP) to response agencies and schedule 
meeting(s) targeted for July 28, 2014. 



 Pending EPA approval of the Site-Wide Grading Phase Design, Plans, Specifications 
and Supporting Documents and RAWP for Site-Wide Grading Phase targeted for August 
18, 2014, convene pre-construction inspection and meeting (target August 21, 2014) and 
commence the site-wide grading phase of the soil remedial action (target August 22, 
2014). 











Mr. Jonathan Williams 
Remedial Project Manager, Superfund Program 
July 15, 2014 
Page 4 
 



  
  
  
 



Groundwater Design 



 Continue to perform the work detailed in the Bench-Scale Treatability Study Work Plan 
Groundwater Remedial Design for the FMC OU. 



 Prepare and submit the Hydrogeologic Study Report with a target submittal by August 1, 
2014. 



Cap Design 



 Await EPA review/approval needed to finalize the Remedial Design (RD) Data Gap Report 
for the FMC Operable Unit (OU) dated January 2014 based on FMC’s supplemental 
responses to comments submitted for EPA review June 12, 2014.  



 Prepare and submit Gamma Cap Work Plan Addendum with target submittal by July 25, 
2014.  



 Pending EPA approval of the Cap Delineation Data Gap Investigation Work Plan (Appendix 
I of the RAWP), begin field implementation within 30 days. 



 
e) UNRESOLVED DELAYS ENCOUNTERED OR ANTICIPATED THAT MAY 



AFFFECT THE SCHEDULE FOR IMPLEMENTATION OF WORK AND 
EFFORTS TO MITIGATE 



 There are currently no unresolved delays encountered or anticipated, actual and 
anticipated modifications to the schedule are described in item f below.  



f) MODIFICATIONS TO WORK PLANS OR SCHEDULES PROPOSED  



a. Attached are the updated RD/RA Preliminary Schedules for soil and groundwater 
remedies (Revision 6.1 to Tables 6-1 and 6-2 of the RDWP). Revision 6.1 includes 
minor updates to reflect actual dates for submittals described in item c. above. 



b. As described under item c) above, FMC submitted the Soil Remedial Action Engineering 
Design, Supporting Documents and Draft Remedial Action Work Plan (RAWP) for Site-
Wide Grading Phase on June 2, 2014 and received EPA and IDEQ comments on that 
submittal on July 10, 2014.  The RD/RA Preliminary Schedule for the soil remedy 
has been revised to reflect actual dates and current projected schedule as 
summarized below (actuals are in bold font): 
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RD Deliverable / Work Element Date 



Submit Soil Remedy - Design Package; Site-Wide Grading 
and Stormwater Design and Plans submitted at the Pre-final 
(90%) RD level 



March 3, 2014 



EPA Comments on RD Package and Site-Wide Grading and 
Stormwater Design and Plans at the Pre-final (90%) RD level 



May 2, 2014 



Submit Final (100%) RD Package and Draft Remedial Action 
Work Plan for Site-Wide Grading phase 



June 2, 2014 



EPA review of FMC response to comments on Site-Wide 
Grading Phase Design, Plans, Specifications and Supporting 
Documents, and  
EPA Comments on Draft Remedial Action Work Plan for 
Site-Wide Grading phase  



July 10, 2014 



Submit Final Site-Wide Grading Phase Design, Plans, 
Specifications and Supporting Documents, and  
Submit revised Remedial Action Work Plan for Site-Wide 
Grading Phase with Contractor prepared plans 



July 18, 2014 



Distribute final ERP to response agencies and schedule 
meeting(s) 



July 28, 2014 



EPA approval of Site-Wide Grading Phase Design, Plans, 
Specifications and Supporting Documents and Final 
Remedial Action Work Plan for Site-Wide Grading Phase 



August 18, 2014 



Pre-Construction Inspection and Meeting August 21, 2014 



Start of Site-Wide Grading Construction August 22, 2014 



 



c. As described in the second bullet under item c) above, in response to Agency 
comments received on January 29, 2014 on the Gamma Cap Performance Evaluation 
Report and input during the March 6 conference call FMC submitted the Framework 
for Additional Test Gamma Cap Evaluation and Performance Verification on March 14, 
2014.  After receiving EPA comments on the Framework for Additional Test Gamma 
Cap Evaluation and Performance Verification (submitted on March 21, 2014), a 
teleconference call was held on May 16, 2014 to discuss these comments. The 
RD/RA Preliminary Schedule for the subsequent work plan and field 
implementation of the additional gamma cap study and development of a final 
gamma cap performance evaluation report has been revised to reflect a target for 
submittal of the Gamma Cap Work Plan Addendum by July 25, 2014.   
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If you have any questions concerning the monthly report, please feel free to call Marc Bowman 
at (801) 617-3234, Rob Hartman at (801) 617-3256, or Barbara Ritchie at (215) 299-6700. 
 
Sincerely, 



                                                   
Marc Bowman       Rob Hartman 
Project Director      RD Manager 
MWH Americas, Inc.      MWH Americas, Inc. 
 
cc: (as required under the UAO and as directed by EPA) 



Bruce Olenick, IDEQ 
Doug Tanner, IDEQ 
Scott Miller, IDEQ 
Kelly Wright, Shoshone-Bannock Tribes 
Susan Hansen, Shoshone-Bannock Tribes  











Soil Remedial Design / Remedial Action Preliminary Schedule (Rev 6.1) 



RD Deliverable/Work Element Schedule per UAO Baseline 1 Planned Revised Plan Actual



Submit Remedial Design Work Plan (RDWP) W/in 45 days EPA approval SC 8/12/2013



EPA Comments on RDWP NS 9/13/2013 10/28 and 12/12/2013



Submit Final RDWP 14 days or as specified by EPA 9/27/2013 12/19/2013



EPA Approval RDWP NS 10/14/2013 12/19/2013



RD Data Gap (DG) Acquisition Work Plan W/in 60 days EPA approval SC 7/15/2013



Gamma Cap (GC) Performance Evaluation Work Plan W/in 60 days EPA approval SC 7/15/2013



EPA approval of GC WP NS 8/16/2013 9/5/2013



EPA approval of DG WP NS 8/16/2013 10/22/2013



PT Field Work Per DG/GC Work Plans 8/26 to 9/27/2013 9/11 to 11/13/2013



Submit GC / DG PT Reports Per DG/GC Work Plans 10/25/2013 11/25/2013 / 1/28/14



EPA Comments on GC / DG PT Reports NS 11/22/2013 1/29, 2/20, 5/29/14



Submit Final DG PT Report 14 days or as specified by EPA 11/29/2013 3/14 and 6/12/14



EPA approval  DG PT Report NS 12/16/2014 6/30/2014



Submit Framework for AGCS NS NA 3/21/2014



EPA comments on Framework for AGCS NS NA 5/8/2014



Submit Gamma Cap Work Plan Addendum (GCWPA) NS NA 7/25/2014



EPA comments on GCWPA NS NA 8/25/2014



Submit revised GCWPA 14 days or as specified by EPA NA 9/1/2014



EPA approval  GCWPA NS NA 9/15/2014



GCWPA Field Work NS NA 9/16 to 10/5/14



Submit revised GC / GCWPA Report Per AGCS Work Plan NA 10/30/2014



EPA Comments on GC / GCWPA Report NS NA 11/28/2014



Submit Final GC / GCWPA Report 14 days or as specified by EPA NA 12/12/2014



EPA approval  GC / GCWPA Report NS NA 12/19/2014



Submit Soil Remedy - 90% Design Package for SW 
Grading and SMS and SWP / RA-J



 45 days after EPA approval of 
GC/DG PT reports



1/27/2014 
(Original 30% Soil)



3/3/2014



EPA Comments on 90% Design Package for SW 
Grading and SMS and SWP / RA-J



NS 3/6/2014 5/2/2014



Submit Final Design Package and Draft RAWP for SW 
Grading and SMS and SWP / RA-J



21 days after receipt of EPA 
comments on Pre-final RD



6/26/2014 6/2/2014



EPA review of FMC response to comments on Design 
for SW Grading and SMS and SWP / RA-J
EPA Comments on Draft RAWP for SW Grading and 
SMS and SWP/RA-J



NS NA 7/10/2014



Submit Final Design for SW Grading and SMS and 
SWP / RA-J and
Revised RAWP for SW Grading and SMS and 
SWP/RA-J and Contractor prepared plans



NS NS 7/18/2014



Distribute Final Emergency Response Plan to response 
agencies and schedule meeting(s)



NS NA 7/28/2014



EPA Approval RAWP for SW Grading and SMS and 
SWP / RA-J



NS NS 8/18/2014



Bid Package Preparation - Soil Remedy NS NA 3/17/2014



Evaluate Bids / Recommendation NS NA 6/4/2014



Remedial Design - Site-Wide (SW) Grading and Stormwater Management System (SMS) and Stormwater Pipe (SWP) and RA-J Elements 3



Execute PTs to Support Soil Remedial Design



Performance Testing (PT) Work Plans - Soil Remedy



Remedial Design Work Plan



Additional Gamma Cap Study (AGCS) 2



Remedial Contractor Procurement - Site-Wide (SW) Grading and SMS and SWP and RA-J Elements 3



FMC OU Remedial Design and Remedial Action July 2014











Soil Remedial Design / Remedial Action Preliminary Schedule (Rev 6.1) 



RD Deliverable/Work Element Schedule per UAO Baseline 1 Planned Revised Plan Actual



Award Contract for SW Grading and SMS 45 days after EPA approval RAWP 7/10/2014 8/18/2017



Pre-Construction Inspection and Meeting 30 days after Award RA Contract 7/17/2014 8/21/2014



Start of Construction SW Grading and SMS 15 days after Pre-Con Meeting 7/28/2014 8/22/2014



Submit Soil Remedy - 30% Design Package for 
Gamma and ET Caps



 45 days after EPA approval of 
GC/DG PT reports



1/27/2014 3/3/2014



EPA Comments on 30% RD Package for Gamma and 
ET Caps



NS 3/6/2014 5/2/2014



Submit Soil Remedy Pre-Final (90/95%) RD Package 
for Gamma and ET Caps



 120 days after receipt of EPA 
comments on 30% RD



5/1/2014 12/19/2014



EPA Comments on Pre-Final RD Package for Gamma 
and ET Caps



NS 5/29/2014 2/17/2015



Submit Soil Remedy Final RD Package (Integrated for 
SW Grading, SMS, Gamma and ET Caps)



21 days after receipt of EPA 
comments on Pre-final RD



6/26/2014 3/10/2015



Submit Draft RAWP Soil Remedy Concurrent with Pre-Final RD 5/1/2014 12/19/2014



EPA Comments on RAWP Soil Remedy NS 5/29/2014 2/17/2015



Submit Final RAWP Soil Remedy Concurrent with Final RD 6/26/2014 3/10/2015



Bid Package Preparation - Soil Remedy NS 5/5/2014 3/10/2015



Evaluate Bids / Recommendation NS 6/26/2014 4/17/2015



EPA Approval Soil Remedy Final RD and RAWP NS 7/7/2014 4/7/2015



Award Contract for Gamma and ET Caps 45 days after EPA approval RAWP 7/10/2014 4/7/2015



Pre-Construction Inspection and Meeting 30 days after Award RA Contract 7/17/2014 4/15/2015



Start of Construction - Gamma and ET Caps 15 days after Pre-Con Meeting 7/28/2014 4/20/2015



Institutional Control Implementation and Assurance Plan Submit with 30% RD for Soil RA 1/27/2014 3/3/2014



EPA Comments on ICIAP NS 4/28/2014 5/2/20144



Submit Final ICIAP 14 days or as specified by EPA 5/12/2014 12/19/2014



EPA Approval ICIAP NS 6/11/2014 4/7/2015



Implement ICIAP Per ICIAP



1 Baseline schedule is the Planned schedule from Table 6-1 of the draft RDWP, August 2013.



NS means no schedule (timeframe) specified in UAO.



NA means the item was not included in the baseline schedule.



Remedial Contractor Procurement - Gamma and ET Caps



Remedial Action Work Plan  - Gamma and ET Caps



Remedial Design - Gamma and ET Caps



Soil Remedial Action - Site-Wide (SW) Grading and SMS and SWP and RA-J Elements 3



4 Per EPA 5/2/14 comments on the ICIAP, the comments are preliminary and additional comments may be provided at a later date.



3 The stormwater pipe element is for cleaning and removal of sediment within the stormwater piping and the RA-J element is excavation of upper 6 inches of 
soil and removal / transport onto the FMC Plant Site for use as general fill during site-wide grading.



2 Per EPA 1/29/14 comments and recommendations on the Gamma Cap Performance Evaluation Report, EPA comments on the Framework for Additional 
Gamma Cap Study (5/8/14), and conference call on 5/16/14, the target date for FMC's submittal of the Gamma Cap Work Plan Addendum (i.e., work plan 
for additional study) is 7/25/14.



Institutional Control Program



Soil Remedial Action - Gamma and ET Caps
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Groundwater Remedial Design / Remedial Action Preliminary Schedule (Rev 6.1) 



RD Deliverable/Work Element Schedule per UAO
Baseline1 



Planned
Revised Plan Actual



Submit Remedial Design Work Plan W/in 45 days EPA approval SC 8/12/2013



EPA Comments on RDWP NS 9/13/2013 10/28 and 12/12/2013



Submit Final RDWP 14 days or as specified by EPA 9/27/2013 12/19/2013



EPA Approval RDWP NS 10/14/2013 12/19/2013



Groundwater Extraction Zone Hydrogeologic (EZH) Work Plan W/in 60 days EPA approval SC 7/15/2013



EPA Comments on GW EZH Work Plan NS 8/16/2013 9/16 and 12/6/2013



Submit Final Groundwater EZH Work Plan 14 days or as specified by EPA NA 1/10/2014



EPA approval of Groundwater EZH Work Plan NS 8/16/2013 2/6/2014



Submit GW Bench-top Treatability Study (BTS) Work Plan NS NA 5/23/2014



PT Field Work Per GW EZH Work Plan 8/26 to 11/8/2013 3/24 to 5/13/2014



Submit  GW EZH Report Per GW EZH Work Plan 1/10/2014 8/1/2014



EPA Comments on GW EZH Report NS 2/7/2014 10/10/2014



Submit Final GW EZH Report 14 days or as specified by EPA 2/14/2014 10/24/2014



EPA approval GW EZH Report NS 2/28/2014 11/21/2014



Laboratory Bench-topTreatability Study Per BTS Work Plan NA 6/4 to 8/15/2014



Submit BTS Report within GW Remedy - 30% Design Package Per BTS Work Plan NA 12/12/2014



Submit Groundwater Remedy - 30% Design Package
 45 days after EPA approval of GW 



EZH Report
3/24/2014 12/12/2014



EPA Comments on 30% RD Package NS 4/21/2014 2/12/2015



Submit Groundwater Remedy - 60% Design Package
90 days after EPA comments on 



30% RD
7/21/2014 4/9/2015



EPA Comments on 60% RD Package NS 8/22/2014 6/10/2015



Submit Pre-Final (90/95%) Groundwater RD Package
90 days after receipt of EPA 



comments on 60% RD
10/24/2014 8/5/2015



EPA Comments on Pre-Final RD Package NS 11/24/2014 10/6/2015



Submit Groundwater Remedy Final RD Package
21 days after receipt of EPA 
comments on Pre-final RD



12/15/2014 11/3/2015



Submit Draft RAWP Groundwater Remedy Concurrent with Pre-Final RD 10/24/2014 8/5/2015



EPA Comments on RAWP NS 11/24/2014 10/6/2015



Submit Groundwater Remedy Final RAWP Concurrent with Final RD 12/15/2014 11/3/2015



Bid Package Preparation Groundwater Remedy NS 10/30/2014 11/10/2015



Evaluate Bids / Recommendation NS 12/19/2014 12/15/2015



EPA Approval Groundwater Remedy Final RD and RAWP NS 1/15/2015 12/3/2015



Award RA Contract - Groundwater 45 days after EPA approval RAWP 3/1/2015 1/19/2016



Pre-Construction Inspection and Meeting 30 days after Award RA Contract 3/31/2015 2/17/2016



Start of Construction 15 days after Pre-Con Meeting 4/14/2015 3/2/2016



1 Baseline schedule is the Planned schedule from Table 6-2 of the draft RDWP, August 2013.



NS means no schedule (timeframe) specified in UAO.



NA means the item was not included in the baseline schedule.



FMC OU Remedial Design and Remedial Action July 2014



Remedial Contractor Procurement



Groundwater Remedial Action



Remedial Design Work Plan



Performance Testing (PT) Work Plans - Groundwater Remedy



Execute PTs to support Groundwater (GW) Remedial Design



Remedial Design - Groundwater Remedy



Remedial Action Work Plan  - Groundwater Remedy













From: Williams, Jonathan
To: McDonnell, Kimberlee
Subject: FW: Grading Plan and Appendices?
Date: Saturday, November 01, 2014 5:28:47 PM


 
 
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA  98101
 
Telephone:  (206) 553-1369
E-mail:  williams.jonathan@epa.gov
 


From: Williams, Jonathan 
Sent: Monday, July 21, 2014 10:27 AM
To: Greutert, Ed [USA]
Cc: Woodruff, Mary [USA]
Subject: RE: Grading Plan and Appendices?
 
Thanks for checking in.  EPA has not yet received the Revised Grading plan and Appendices.
 
In the past, has MWH put submittals on their own FTP site and/or provided copies directly to EPA’s
 contractors?
 
It’s fine to leave Ed and Craig’s comments as written for now.  I’ll then figure out how to edit as
 needed, likely with their input, so EPA comments are sufficiently clear about our expectations.  
 
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA  98101
 
Telephone:  (206) 553-1369
E-mail:  williams.jonathan@epa.gov
 


From: Greutert, Ed [USA] [mailto:greutert_ed@bah.com] 
Sent: Monday, July 21, 2014 9:50 AM
To: Williams, Jonathan
Cc: Woodruff, Mary [USA]
Subject: Grading Plan and Appendices?
 
Johnathan-
 



mailto:/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=EB63580F70DD4D598779BB89417DEECC-WILLIAMS, JONATHAN

mailto:McDonnell.Kimberlee@epa.gov

mailto:williams.jonathan@epa.gov

mailto:greutert_ed@bah.com





I just wanted to check on the status of the Revised Grading Plan and Appendices.  I realized that they
 will probably be too big to email so I suspect they might be arriving via fedex today.  I wanted to let
 you know I will be traveling today and if they show up, please let myself and Mary (cc’d) know and
 we will send someone over to get the CD’s and get those distributed via our FTP site.  We should be


 able to do that today since we have BAH folks that work over on the 7th floor of your building.
 
We will be able to consolidate the GWTS comments and have those to you tomorrow, but we are
 not sure we can provide recommendations for changes for Ed Barth’s comments and Craig
 Patterson’s comments as it might require talking to them about what they want done with respect
 to their comments.  Regardless, if that is the case we will give you a heads up on the EPA comments
 that we were not able to resolve the recommendations for by tomorrow COB.  Please let me know if
 you have any questions.
 
Tx,
 
Ed Greutert, P.E.
Sr. Associate
Booz | Allen | Hamilton


Office:   206 652 3014
Mobile:  206 794 7526
greutert_ed@bah.com
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From: Williams, Jonathan
To: McDonnell, Kimberlee
Subject: FW: Grading Plan and Appendices?
Date: Saturday, November 01, 2014 5:39:42 PM


 
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA  98101
 
Telephone:  (206) 553-1369
E-mail:  williams.jonathan@epa.gov
 


From: Williams, Jonathan 
Sent: Tuesday, July 22, 2014 11:29 AM
To: Greutert, Ed [USA]
Cc: Woodruff, Mary [USA]
Subject: RE: Grading Plan and Appendices?
 
Thanks for offering to pick up the RDR, RAWP, Supporting Documents, and Design Drawings.  They
 arrived earlier this morning.  Let me know who you will be sending over to  EPA’s office today, and
 when, so I can have your copy ready.
 
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA  98101
 
Telephone:  (206) 553-1369
E-mail:  williams.jonathan@epa.gov
 


From: Greutert, Ed [USA] [mailto:greutert_ed@bah.com] 
Sent: Monday, July 21, 2014 9:50 AM
To: Williams, Jonathan
Cc: Woodruff, Mary [USA]
Subject: Grading Plan and Appendices?
 
Johnathan-
 
I just wanted to check on the status of the Revised Grading Plan and Appendices.  I realized that they
 will probably be too big to email so I suspect they might be arriving via fedex today.  I wanted to let
 you know I will be traveling today and if they show up, please let myself and Mary (cc’d) know and
 we will send someone over to get the CD’s and get those distributed via our FTP site.  We should be


th
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 able to do that today since we have BAH folks that work over on the 7  floor of your building.
 
We will be able to consolidate the GWTS comments and have those to you tomorrow, but we are
 not sure we can provide recommendations for changes for Ed Barth’s comments and Craig
 Patterson’s comments as it might require talking to them about what they want done with respect
 to their comments.  Regardless, if that is the case we will give you a heads up on the EPA comments
 that we were not able to resolve the recommendations for by tomorrow COB.  Please let me know if
 you have any questions.
 
Tx,
 
Ed Greutert, P.E.
Sr. Associate
Booz | Allen | Hamilton


Office:   206 652 3014
Mobile:  206 794 7526
greutert_ed@bah.com
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